
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:14 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 789 Date: 01-Apr-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 301

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 1:00 PM. Crews had to work on the outer anchor rods tension check
for the 2nd on the top of the footing box . They started at 12:45 PM.

Kevin , Kyle , & Manuel had to work on the anchor rod tension check using the Bolt Tight tensioning
machine . Crews had to prepare their tools , equipments , reroute the air line , & connect the hoses . They
were done at 1:15 PM.

They started on the 91st rods on the East tower shaft going West . They had to tension check the
76 mm. rods with 13200 PSI & the 100 mm. rods with 18600 PSI. Crews were done on the outer anchor
rods at 3:50 PM. 11 rods had to be tensioned . Crews came up on the jacks 3 times .
Crews had tension checked the remaining 34 outer rods . All 124 outer anchor rods were tension checked .

After that , crews had to mobilize their tools , equipments , reroute the air line to work on the anchor
rods inside the North cell . They started at 3:55 PM. They were done at 5:10 PM. Crews had to wrap up
their tools & equipments. They left at 5:15 PM.

Matt & I had to work on the rods elongation measurements before & after the tension check for the
outer rods , & we had to measure the rods in the North , South cells , North , & West tower shafts before
the tension check . & record all the measurements on the spread sheets .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MANUEL VIGILIronworker 3.00 2.00 0.00 5.00

APP KYLE CROWLEYIronworker 3.00 2.00 0.00 5.00

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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